COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 02/ 2016

ESTI MATE SUMVARY 09: 02: 36
CONTI D C20501 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 20501- Bl D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 35.5  DAYS TI VE ALLOW 125 WORK DAYS
SH 145 NORTH OF Rl CO PERCENT TIME:  28.40 ORI G TI VE ALLOW 125 WORK DAYS
PRQJECT NO NHPP145A- 064
SH 145 NORTH OF Rl CO
NAME OF ROAD:
PRQJECT COUNTI ES: DOLORES
CONTRACTOR:
ELAM CONSTRUCTI ON | NCORPORATED PAY PER OD ENDI NG 08/ 20/ 2016 DATE TI ME STARTED 06/ 06/ 2016
556 STRUTHERS AVENUE DATE LET 01/ 21/ 2016 DATE WORK BEGAN 06/ 06/ 2016
DATE AWARDED 02/ 03/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 23/ 2016 DATE ACCEPTED
GRAND JUNCTI ON CO 81501 (970) 242-5370 DATE NOTI CE TO PROCEED 06/ 06/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 5,143, 608. 25 PARTI Ol PATI NG $ 1,904, 293. 50 $ 1,590, 071. 75
AWARD PRQIECT AMT: $  4,567,411. 75 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 37.02% TOTAL EARNI NGS 1, 904, 293. 50 1,590, 071. 75
FUNDS AVAI LABLE: $  3,239,314.75 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 904, 293. 50 1,590, 071. 75
TOTAL CLAI VB $ 0.00 RETAI NAGE -52,526. 66 -45,017. 57
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 851, 766. 84 1, 545, 054. 18
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 1, 851, 766. 84 1, 545, 054. 18
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,545,054. 18

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D: C20501 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 20501-BI D ESTI MATE RUN 09/ 02/ 2016
PRQJECT NHPP145A- 064 ESTI MATE NO 0002 09: 02: 36
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202-00033 Renoval of Pipe 2. 000 2.000
EACH 0. 000 0. 00
4, 275. 00000 2. 000 8, 550. 00
0010 202- 00090 *Renmoval of Delineator 490. 000 0. 000
EACH 0. 000 0. 00
5. 00000 0. 000 0. 00
0015 202- 00240 *Renmoval of Asphalt Mat (Pl aning) 1, 027. 000 738. 000
5% 289. 000 2,167.50
7.50000 1, 027. 000 7,702.50
0020 202-00810 *Removal of Ground Sign 76. 000 0. 000
EACH 0. 000 0. 00
155. 00000 0. 000 0. 00
0025 202-01130 *Removal of Guardrail Type 3 8, 775. 000 4,381. 000
LF 4, 394. 000 13, 182. 00
3. 00000 8, 775. 000 26, 325. 00
0030 202- 01300 *Renoval of End Anchorage 14. 000 4.000
EACH 10. 000 3, 200. 00
320. 00000 14. 000 4, 480. 00
0035 202- 04002 O ean Cul vert 14. 000 0. 000
EACH 14. 000 48, 300. 00
3, 450. 00000 14. 000 48, 300. 00
0040 203- 01500 Bl adi ng 20. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0045 203- 01565 Hydraul i ¢ Excavat or 20. 000 0. 000
HOUR 2. 000 380. 00
190. 00000 2. 000 380. 00
0050 203-01594 Conbi nati on Loader 20. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0055 203- 01597 *Pot hol i ng 20. 000 0. 000
HOUR 0. 000 0. 00
325. 00000 0. 000 0. 00



CONTI D C20501 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 20501-BI D ESTI MATE RUN 09/ 02/ 2016
PRQJECT: NHPP145A- 064 ESTI MATE NO 0002 09: 02: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 203-02330 Labor er 20. 000 0. 000
HOUR 0. 000 0. 00
55. 00000 0. 000 0. 00
0065 206- 00066 Structure Backfill (Flowable Fly Ash) 6. 000 6. 000
CY 0. 000 0. 00
415. 00000 6. 000 2,490. 00
0070 208-00002 *Erosion Log Type 1 (12 Inch) 500. 000 90. 000
LF 183. 000 732.00
4. 00000 273. 000 1, 092. 00
0075 208-00021 *Silt Fence (Reinforced) 290. 000 285. 000
LF 5. 000 16. 25
3. 25000 290. 000 942. 50
0080 208-00041 *Rock Check Dam 47. 000 0. 000
EACH 0. 000 0. 00
780. 00000 0. 000 0. 00
0085 208- 00045 Concrete Washout Structure 2.000 1. 000
EACH 0. 000 0. 00
2,500. 00000 1. 000 2,500. 00
0090 208-00103 *Renoval and Disposal of Sedinment (Labor) 15. 000 0. 000
HOUR 0. 000 0. 00
55. 00000 0. 000 0. 00
0095 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 15. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0. 00
0100 208-00106 Sweepi ng (Sedi nent Renoval ) 100. 000 0. 000
HOUR 2.000 250. 00
125. 00000 2.000 250. 00
0105 208-00206 *Erosion Control Supervisor 126. 000 22.000
DAY 21.000 6, 615. 00
315. 00000 43. 000 13, 545. 00
0110 212-00006 *Seedi ng (Native) 1. 000 0. 000
ACRE 0. 000 0. 00
1, 535. 00000 0. 000 0. 00



CONTI D C20501 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20501-BID ESTI MATE RUN 09/ 02/ 2016
PRQJECT: NHPP145A- 064 ESTI MATE NO 0002 09: 02: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 212-00028 *Seedi ng (Wt ands) 0. 050 0. 000
ACRE 0. 000 0. 00
12, 385. 00000 0. 000 0. 00
0120 213-00002 *Mil ching (Weed Free Hay) 1. 000 0. 000
ACRE 0. 000 0. 00
1, 580. 00000 0. 000 0. 00
0125 213-00061 *Mul ch Tacki fier 100. 000 0. 000
LB 0. 000 0. 00
5.20000 0. 000 0. 00
0130 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 470. 000 0. 000
d ass
SY 0. 000 0. 00
4. 00000 0. 000 0. 00
0135 240- 00000 *WIdlife Biologist 30. 750 29.750
HOUR 1. 000 85. 00
85. 00000 30. 750 2,613.75
0140 240-00010 *Renoval of Nests 2.000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0145 304- 06000 Aggregate Base Course (Cl ass 6) 379. 000 0. 000
TON 0. 000 0. 00
80. 00000 0. 000 0. 00
0150 304-09014 Aggregate Base Course (Special) 3, 770. 000 0. 000
TON 0. 000 0. 00
30. 00000 0. 000 0. 00
0155 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 400. 000 0. 000
TON 50. 000 6, 250. 00
125. 00000 50. 000 6, 250. 00
0160 403-34731  *Hot Mx Asphalt (Gading SX) (75) (PG 58-34) 19, 054. 000 0. 000
TON 0. 000 0. 00
92. 00000 0. 000 0. 00
0165 403-36721  Hot Mx Asphalt (& ading ST)(75) (PG 58-28) 12, 947. 000 0. 000
TON 11, 377. 120 1, 001, 186. 56
88. 00000 11, 377. 120 1, 001, 186. 56



CONTI D C20501 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20501-BID ESTI MATE RUN 09/ 02/ 2016
PRQJECT: NHPP145A- 064 ESTI MATE NO 0002 09: 02: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 411-10255  Enulsified Asphalt (Sl ow Setting) 21, 491. 000 0. 000
GAL 5,125. 000 14, 093. 75
2.75000 5, 125. 000 14, 093. 75
0175 506- 00224 Riprap (24 Inch) 75. 000 19. 000
cY 25. 000 3, 000. 00
120. 00000 44. 000 5, 280. 00
0180 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 48. 000 40. 000
LF 0. 000 0. 00
170. 00000 40. 000 6, 800. 00
0185 603- 01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 132. 000 64. 000
LF 68. 000 15, 300. 00
225. 00000 132. 000 29, 700. 00
0190 603- 05024 24 I nch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0. 00
1, 325. 00000 2.000 2, 650. 00
0195 604- 00505 Inlet Type D (5 Foot) 2.000 1. 000
EACH 1. 000 4, 000. 00
4, 000. 00000 2.000 8, 000. 00
0200 605- 00080 8 Inch Perforated Pipe Underdrain 520. 000 0. 000
LF 520. 000 39, 000. 00
75. 00000 520. 000 39, 000. 00
0205 606- 00301 *Quardrai | Type 3 (6-3 Post Spacing) (31 in. 8, 819. 000 4,425. 000
M3S) ( No- Bl ock)
LF 4,394. 000 92, 274. 00
21. 00000 8, 819. 000 185, 199. 00
0210 606-01370 *Transition Type 3G (31 in. MGSS)(No-Bl ock) 4.000 0. 000
EACH 4. 000 8, 000. 00
2, 000. 00000 4.000 8, 000. 00
0215 606- 01385 *Transition Type 3J (31 in. MGSS)(No-Bl ock) 1. 000 0. 000
EACH 1. 000 1, 150. 00
1, 150. 00000 1. 000 1, 150. 00
0220 606-01390 *End Anchorage Type 3K (31 in. M3S)(No- Bl ock) 1. 000 0. 000
EACH 1. 000 1, 500. 00
1, 500. 00000 1. 000 1, 500. 00



CONTI D C20501 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 20501-BI D ESTI MATE RUN 09/ 02/ 2016
PRQJECT: NHPP145A- 064 ESTI MATE NO 0002 09: 02: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 606- 02005 *End Anchorage (Flared) (31 in. M3S)(No-Bl ock) 13. 000 4.000
EACH 9. 000 23, 400. 00
2, 600. 00000 13. 000 33, 800. 00
0230 607-11525 *Fence (Plastic) 500. 000 70. 000
LF 100. 000 300. 00
3. 00000 170. 000 510. 00
0235 612-00031 *Delineator (Type |) (Extra Height) 781. 000 0. 000
EACH 0. 000 0. 00
44. 00000 0. 000 0. 00
0240 612-00033  *Delineator (Type Il11) (Extra Height) 185. 000 0. 000
EACH 0. 000 0. 00
48. 00000 0. 000 0. 00
0245 614-00011 *Sign Panel (Qass I) 183. 000 0. 000
SF 0. 000 0. 00
17. 00000 0. 000 0. 00
0250 614-00012 *Sign Panel (Cass I1) 547. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0255 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 25. 000 0. 000
EACH 0. 000 0. 00
183. 00000 0. 000 0. 00
0260 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 58. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
410. 00000 0. 000 0. 00
0265 626- 00000 *Mobi | i zat i on 1. 000 0. 250
LS 0. 350 89, 486. 25
255, 675. 00000 0. 600 153, 405. 00
0270 626-01103 *Public Information Services (Tier I11) 1. 000 0. 200
LS 0. 200 1, 400. 00
7, 000. 00000 0. 400 2, 800. 00
0275 627-00009 *Modi fi ed Epoxy Pavenent Marking(lnlaid) 806. 000 0. 000
GAL 0. 000 0. 00
130. 00000 0. 000 0. 00



CONTI D C20501 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20501-BID ESTI MATE RUN 09/ 02/ 2016
PRQJECT: NHPP145A- 064 ESTI MATE NO 0002 09: 02: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0280 627-00011 *Pavement Marki ng Paint (\Waterborne) 1, 370. 000 0. 000
GAL 541. 000 19, 746. 50
36. 50000 541. 000 19, 746. 50
0285 630-00000  *Fl aggi ng 6, 000. 000 842. 000
HOUR 1, 530. 750 30, 615. 00
20. 00000 2,372.750 47, 455. 00
0290 630- 00007 *Traffic Control Inspection 65. 000 20. 000
DAY 13. 000 1, 300. 00
100. 00000 33. 000 3, 300. 00
0295 630-00012  *Traffic Control Management 125. 000 17.000
DAY 22.000 12, 980. 00
590. 00000 39. 000 23, 010. 00
0300 630-80341  *Construction Traffic Sign (Panel Size A) 30. 000 8.500
EACH 4.500 67.50
15. 00000 13. 000 195. 00
0305 630-80342  *Construction Traffic Sign (Panel Size B) 120. 000 51. 000
EACH 5. 000 125. 00
25. 00000 56. 000 1, 400. 00
0310 630-80350 *Vertical Panel 25. 000 12.500
EACH 0. 000 0. 00
25. 00000 12. 500 312.50
0315 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
0320 630-80360  *Drum Channel i zi ng Device 105. 000 48. 000
EACH 4.500 112. 50
25. 00000 52.500 1, 312.50
0325 630-80370 Concrete Barrier (Tenporary) 120. 000 0. 000
LF 0. 000 0. 00
56. 00000 0. 000 0. 00
0330 630-80380 *Traffic Cone 310. 000 25. 000
EACH 31. 000 93. 00
3. 00000 56. 000 168. 00



CONTI D C20501 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 20501- BI D ESTI MATE RUN 09/ 02/ 2016
PRQIECT: NHPP145A- 064 ESTI MATE NO 0002 09: 02: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 630-80520 *Mbbi | e Pavenment Marking Zone 6. 000 0. 000
DAY 0. 000 0. 00
650. 00000 0. 000 0. 00
0340 630-85011 *] npact Attenuator (Tenporary) 12. 000 0. 000
DAY 0. 000 0. 00
500. 00000 0. 000 0. 00
0345 700- 70010 F/ A M nor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70011 F/ A Partnering 250. 000 250. 000
FA 0. 000 0. 00
1. 00000 250. 000 250. 00
0355 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700-70018 F/ A Roadway Snoot hness | ncentive 122, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0365 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 80, 000. 000 0. 000
FA 49, 440. 940 49, 440. 94
1. 00000 49, 440. 940 49, 440. 94
0370 700-70021 F/ A On- The-Job Trai nee 2, 560. 000 0. 000
HOUR 1, 258. 000 1, 258. 00
1. 00000 1, 258. 000 1, 258. 00
0375 700- 70025 F/' A Quality Incentive Paynent 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700- 70060 F/ A Adj ust UTILITIES 2, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20501 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 20501-BID ESTI MATE RUN 09/ 02/ 2016
PRQJECT: NHPP145A- 064 ESTI MATE NO 0002 09: 02: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0385 700-70380 F/ A Erosion Control 2,500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI $ 4,952,621.25% 1,491,006.75% 1,769, 343.50
CAT NOO300 BRIDGE N-04-C
0390 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 46. 000 0. 000
SY 46. 000 92, 000. 00
2, 000. 00000 46. 000 92, 000. 00
0395 403-34731  Hot Mx Asphalt (Grading SX) (75) (PG 58-34) 0. 000 0. 000
TON 0. 000 0. 00
92. 00000 0. 000 0. 00
0400 403-36721 Hot M x Asphalt (G ading ST)(75) (PG 58-28) 0. 000 0. 000
TON 0. 000 0. 00
88. 00000 0. 000 0. 00
0405 411-10255 Emul sified Asphalt (Sl ow Setting) 0. 000 0. 000
GAL 0. 000 0. 00
2.75000 0. 000 0. 00
0410 420- 00520 *CGeogrid Pavenent Reinforcenent 142. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
0415 506-00224 Ri prap (24 Inch) 54. 000 0. 000
CcY 0. 000 0. 00
120. 00000 0. 000 0. 00
0420 515-00120 *Wat er proof i ng (Menbr ane) 345. 000 0. 000
SY 0. 000 0. 00
45. 00000 0. 000 0. 00
0425 601-51005 *@al vani ¢ Anodes 102. 000 0. 000
EACH 102. 000 5, 100. 00
50. 00000 102. 000 5, 100. 00
0430 612- 00033 Del i neator (Type I11) (Extra Height) 4.000 0. 000
EACH 0. 000 0. 00
48. 00000 0. 000 0.00



CONTI D: C20501 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 20501-BI D ESTI MATE RUN 09/ 02/ 2016
PRQJECT: NHPP145A- 064 ESTI MATE NO. 0002 09: 02: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 BRI DGE N-04-C
0435 641-11003 *Shotcrete (O ass D) 40. 000 0. 000
Cy 0. 000 0. 00
775. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 153,137.00 $ 97,100.00 $ 97, 100. 00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
0440 620- 00002 Field Ofice (dass 2) 1. 000 0. 900
EACH 0.100 1, 965. 00
19, 650. 00000 1.000 19, 650. 00
0445 620- 00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 050. 00000 1.000 15, 050. 00
0450 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
3, 150. 00000 1.000 3, 150. 00
CAT 0400 CURRENT AMI  $ 37,850.00 $ 1,965.00% 37, 850. 00

PRQJECT TOTAL CURRENT AMI $ 5,143,608.25% 1,590,071.75$ 1,904, 293.50



